Johnathan Gallimore

CSC300X Spring 2024 Status Report

Project Name: John's outdoorsman store

Report Date: 3/01/2024

Task	Responsible	Planned Time	Spent Time	Status
Add Homepage	Johnathan	2 days	2 hours maybe	Done
Design CSS	Johnathan	2 days	Changing as the project goes	Done for most all pages
Product Page	Johnathan	2 days	2 days	Done mainly may update later
All Project Pages	Johnathan	1 week	1 week maybe more	Done for the most part
Cart Page	Johnathan	2 days	2 days	Done
Bulk Upload Page	Johnathan	2 days	2 days	Done
Product Edit	Johnathan	1 day	1 day	Done
Admin CSS	Johnathan	1 day	1 day	Done for the admin